

SHIP PRODUCTION COMMITTEE
FACILITIES AND ENVIRONMENTAL EFFECTS
SURFACE PREPARATION AND COATINGS
DESIGN/PRODUCTION INTEGRATION
HUMAN RESOURCE INNOVATION
MARINE INDUSTRY STANDARDS
WELDING
INDUSTRIAL ENGINEERING
EDUCATION AND TRAINING

April 1997
NSRP 0532

THE NATIONAL SHIPBUILDING RESEARCH PROGRAM

1997 Ship Production Symposium


Paper No. 16: Towards a Generic Product-Oriented Work Breakdown Structure For Shipbuilding

U.S. DEPARTMENT OF THE NAVY
CARDEROCK DIVISION,
NAVAL SURFACE WARFARE CENTER

| Report Documentation Page | | | | Form Approved OMB No. 0704-0188 | |
|--|------------------------------------|-------------------------------------|--|--|---------------------------------|
| Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. | | | | | |
| 1. REPORT DATE APR 1997 | | 2. REPORT TYPE N/A | | 3. DATES COVERED - | |
| 4. TITLE AND SUBTITLE The National Shipbuilding Research Program 1997 Ship Production Symposium, Paper No. 16: Towards a Generic Product-Oriented Work Breakdown Structure for Shipbuilding | | | | 5a. CONTRACT NUMBER | |
| | | | | 5b. GRANT NUMBER | |
| | | | | 5c. PROGRAM ELEMENT NUMBER | |
| 6. AUTHOR(S) | | | | 5d. PROJECT NUMBER | |
| | | | | 5e. TASK NUMBER | |
| | | | | 5f. WORK UNIT NUMBER | |
| 7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Naval Surface Warfare Center CD Code 2230-Design Integration Tower Bldg 192, Room 128 9500 MacArthur Blvd Bethesda, MD 20817-5700 | | | | 8. PERFORMING ORGANIZATION REPORT NUMBER | |
| 9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) | | | | 10. SPONSOR/MONITOR'S ACRONYM(S) | |
| | | | | 11. SPONSOR/MONITOR'S REPORT NUMBER(S) | |
| 12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release, distribution unlimited | | | | | |
| 13. SUPPLEMENTARY NOTES | | | | | |
| 14. ABSTRACT | | | | | |
| 15. SUBJECT TERMS | | | | | |
| 16. SECURITY CLASSIFICATION OF: | | | 17. LIMITATION OF ABSTRACT SAR | 18. NUMBER OF PAGES 21 | 19a. NAME OF RESPONSIBLE PERSON |
| a. REPORT unclassified | b. ABSTRACT unclassified | c. THIS PAGE unclassified | | | |

DISCLAIMER

These reports were prepared as an account of government-sponsored work. Neither the United States, nor the United States Navy, nor any person acting on behalf of the United States Navy (A) makes any warranty or representation, expressed or implied, with respect to the accuracy, completeness or usefulness of the information contained in this report/manual, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately owned rights; or (B) assumes any liabilities with respect to the use of or for damages resulting from the use of any information, apparatus, method, or process disclosed in the report. As used in the above, "Persons acting on behalf of the United States Navy" includes any employee, contractor, or subcontractor to the contractor of the United States Navy to the extent that such employee, contractor, or subcontractor to the contractor prepares, handles, or distributes, or provides access to any information pursuant to his employment or contract or subcontract to the contractor with the United States Navy. ANY POSSIBLE IMPLIED WARRANTIES OF MERCHANTABILITY AND/OR FITNESS FOR PURPOSE ARE SPECIFICALLY DISCLAIMED.





THE SOCIETY OF NAVAL ARCHITECTS AND MARINE ENGINEERS
1997 Ship Production Symposium
April 21-23, 1997
New Orleans Hilton Hotel
New Orleans, Louisiana



THE SOCIETY OF NAVAL ARCHITECTS AND MARINE ENGINEERS

601 Pavonia Avenue, Jersey City, NJ 07306

Tel. (201) 798-4800 Fax. (201) 798-4975

Paper presented at the 1997 Ship Production Symposium, April 21-23, 1997
New Orleans Hilton Hotel, New Orleans, Louisiana

Towards A Generic Product-Oriented Work Breakdown Structure For Shipbuilding

Philip C. Koenig (M), David Taylor Model Basin, **Peter L. MacDonald** (M), Designers and Planners, Inc., **Thomas Lamb** (F), University of Michigan, **John J. Dougherty** (V), Designers and Planners, Inc.

ABSTRACT

U.S. Navy ship acquisitions are currently managed using the Ship Work Breakdown Structure, or SWBS, which decomposes ships by separating out their operational systems. This was effective in an era when the entire ship procurement program was physically accomplished using a ship system orientation. However, this is no longer the case and the right type of design and management information is not being collected and analyzed under SWBS.

This paper reports the results of a cooperative effort on the part of shipyards, academia, and the Navy to develop a generic product-oriented work breakdown structure. This new work breakdown structure is a cross-shipyard hierarchical representation of work associated with the design and production of a ship using today's industry practice. It is designed to (a) support design for production trade-offs and investigation of alternative design and production scenarios at the early stages of ship acquisition, (b) supply a framework for improved cost and schedule modeling, (c) translate into and out of existing shipbuilding work breakdown structures, (d) incorporate system specifiers within its overall product-oriented environment, (e) improve data transfer among design, production planning, cost estimating, procurement, and production personnel using a common framework and description of both the material and labor content of a ship project, and (f) provide a structure for 3-D product modeling data organization.

NOMENCLATURE

| | |
|-------|--|
| BOM | Bill of Materials |
| BUCCS | Boeing Uniform Classification and Coding System |
| ERAM | Engine Room Arrangement Modeling |
| GBS | Generic Build Strategy |
| GPWBS | Generic Product-Oriented Work Breakdown Structure |
| IPC | Interim Product Catalog |
| IHI | Ishikawajima-Harima Heavy Industries |
| NSRP | National Shipbuilding Research Program |
| PODAC | Production-Oriented Design and Construction |
| PWBS | Product Work Breakdown Structure |
| SWBS | Ship Work Breakdown Structure |
| UMTRI | University of Michigan Transportation Research Institute |
| WBS | Work Breakdown Structure |

BACKGROUND AND PROBLEM STATEMENT

During the past three decades, the shipbuilding industry has changed its production focus from shipboard systems to products and processes. The systems used to collect and manage product and process information in the U.S.-based shipyards have not evolved at the same pace, consequently American shipbuilders

have not realized the potential of product orientation to the degree that their Asian and European colleagues have. As technology advanced, the tendency has been to layer new processes on top of the old instead of rebuilding the basic infrastructure. This is suggested by Table I.

The result is that multiple work breakdown structures (WBSs) are used in current U.S. shipbuilding projects. These include shipyard WBSs, supplier WBSs, and the Navy Ship Work Breakdown Structure (SWBS).

| Business function | Mid-1960s | Mid-1990s |
|--------------------|----------------|---------------------------------|
| Ship specification | System | System |
| Ship design | System | Varies with zone, system, other |
| Cost estimation | System | Varies |
| Budgeting | System | Product and process |
| Planning | System | Product and process |
| Operations | System / trade | Varies with trade, area, skill |

Table I. Evolving design/build orientation.

Problems With SWBS

SWBS is based on shipboard functional systems. "All classification groups in SWBS have been defined by basic function. The functional segments of a ship, as represented by a ship's structure, systems, machinery, armament, outfitting, etc., are classified using a system

of numeric groupings consisting of three numeric digits" [1]. Later, the number of digits was increased to five in an "expanded" form of SWBS [2]. SWBS was intended to be "... a single indenturing language which can be used throughout the entire ship life cycle, from early design cost studies and weight analyses, through production and logistic support development, to operational phases, including maintenance, alteration and modernization" [2]. To a large extent, this goal has been realized.

Today, use of this functional systems architecture from initial concept studies to scrapping causes problems because an information disconnect happens during production. SWBS, being a system-based structure, fails to reflect today's shipbuilding practice. Modern shipbuilding is based on group technology and process analysis, which depend on identification of part and interim product attributes. Interim product information, however, is not available when data is classified exclusively by functional system.

At the early design stages, certain types of major cost drivers such as labor are not easily estimated when SWBS is used because SWBS data does not show the product and process attributes upon which labor expenditure depends. As shipyard technology evolves, capital improvements are made, and processes are improved, SWBS allows no adjustment to reflect increases in efficiency.

LITERATURE REVIEW

Design of Work Breakdown Structures

Product-oriented work breakdown structures are not a shipbuilding industry innovation. Slemaker [3], for example, describes general concepts of work breakdown structure development in civil and defense industries and observes that:

"In all but the simplest, most repetitive cases there is a need to define in detail the work that individual organizations are expected to perform. This work breakdown structure (WBS) should be a product-oriented (as opposed to functional) breakdown of the item being developed or produced or the service provided."

According to reference [4], "A work breakdown structure (WBS) is a product-oriented family tree composed of hardware, software, services, data and facilities which results from systems engineering efforts during the acquisition of a defense materiel item. A work breakdown structure displays and defines the product(s) to be developed and-or produced and relates the elements of work to be accomplished to each other and to the end product(s)."

During the 1980's the National Shipbuilding Research Program (NSRP) published classic reports [5], [6], [7] which documented the progress in product work breakdown structure (PWBS) development and implementation that had been made by Ishikawajima-Harima Heavy Industries (IHI) in Japan in the 1970's. Also published by the NSRP was a report [8] which presented the results of a PWBS development project and contained a re-publication of a Boeing Commercial Airplane Company internal report [9] describing a 1970's-era conception of a complete PWBS/group technology implementation. This system was called the Boeing Uniform Classification and Coding System, or BUCCS.

Boeing's product classification efforts in the 1970's had two stated goals: minimization of parts re-design via family-oriented

design retrieval, and grouped production based on family identification [9]. The design retrieval goal was attacked first, then production considerations were built in. Boeing's approach was to classify products, means of production, and controls over production.

The late 1970's IHI approach to developing a product-oriented work breakdown structure as documented by Okayama and Chirillo [5], [6] shares with the Boeing BUCCS system a strong orientation towards part and sub-assembly description, but in addition it explicitly relates those processes to ship final assembly. A three-dimensional PWBS is laid out, with three axes of information:

- 1st axis:* Type of work (fabrication or assembly; hull, outfit, or paint.)
- 2nd axis:* Product resources (material, manpower, facilities, expenses)
- 3rd axis:* Product aspects. (system, zone, problem area, stage.)

The third dimension in this method is closely linked to the product-oriented ship design cycle of basic design (total system), functional design (system), transition design (system, zone) and detail design/working drawings (zone, problem area, stage). The zone consideration adds a specific ship geography parameter.

Use of Work Breakdown Structures

Standard textbooks on production and operations management describe the use of work breakdown structures. Chase and Aquilano [10], for example, introduce WBSs as a tool to organize projects or programs through the decomposition of the statement of work into tasks, sub-tasks, work packages and activities. They observe that:

"The work breakdown structure is the heart of project management. This subdivision of the objective into smaller and smaller pieces clearly defines the system and contributes to its understanding and success. Conventional use shows the work breakdown structure decreasing in size from the top to bottom and shows this level by indentation to the right:

| Level | |
|-------|----------------|
| 1 | Program |
| 2 | Project |
| 3 | Task |
| 4 | Sub-task |
| 5 | Work Package." |

Chase and Aquilano [10] go on to explain that this WBS indenture is imposed upon and controlled through the bill of materials (BOM) file:

"The BOM file is often called the *product structure file* or *product tree* because it shows how a product is put together. It contains the information to identify each item and the quantity used per unit of the item of which it is a part."

PROJECT FORMULATION

The goal of the project was to develop a generic product-

oriented work breakdown structure (GPWBS) applicable to a merchant-type ship project for which the building yard had not yet been selected. The "generic" aspect is in the applicability of the structure to various shipyards. Specific goals for the GPWBS were that it:

- Support design for production trade-offs and investigation of alternative design and production scenarios at the early stages of ship design.
- Supply a framework for improved Navy cost modeling based on the way that ships are built.
- Translate into and out of other, existing shipyard work breakdown structures.
- Incorporate system specifiers within its overall product-oriented environment.
- Improve data transfer among design, cost estimating, procurement, and production personnel using a common framework and description of both the material and labor content of a ship project.
- Provide a structure for 3-D product modeling data organization.

The development of the GPWBS was carried out by a team of naval architects, engineers, estimators, and planners from several major U.S. shipyards, the Shipbuilding Technologies Department at David Taylor Model Basin, the University of Michigan Transportation Research Institute, and Designers and Planners, Inc. Information and feedback was provided by a large European shipyard.

GPWBS ATTRIBUTES AND STRUCTURE

In order to meet the project goals, the following structural attributes were required of the GPWBS:

- Three basic types of information content -- product structure, stage or process, and work type.
- A clean product structure, devoid of process or organization information.
- Expression of the stages used in the full build cycle and the shipbuilding processes defined within each stage.
- Work type identification, with the work types characterizing product aspects in terms of organization, skill, and scope of work for interim products.
- Data from all participating shipyards must fit into the GPWBS.

The resultant is a hierarchical representation of work associated with the design and building of a ship based on product structure, classification and coding. The product structure is represented by connecting interim products, the classification is the organization of work type and stage (process) and the coding provides the name and address associated with the interim product.

Product structure

The GPWBS product structure has eight levels and is arranged to connect the interim products. The product structure is a hierarchical framework that identifies interim products and their related components and parts. Figure 1 represents the product classification by level within the product structure.

Of particular importance to this product structure is that it is

product oriented only, with no organizational or process content.




Figure 1. Product Structure.

Stages

Stages are the sequential divisions of the shipbuilding process. The GPWBS has adopted a broad view of shipbuilding stages by including the complete cycle from ship design to post delivery. They are sorted into construction and non-construction stages. Table II shows typical shipbuilding stages.

Non-construction
 Design
 Planning
 Procurement
 Material management
 Launching
 Testing
 Delivery
 Post-delivery

Construction
 Fabrication
 Sub-assembling
 Assembling
 On-unit installation
 On-block installation
 On-grand block installation
 Erection
 On-board installation

Table II. Shipbuilding stages.

Non-construction stages cover portions of the shipbuilding cycle that involve the design, planning, material definition, programmatic aspects, support, and other services of a ship project. Construction stages refer to the physical realization of a ship. In both the non-construction and construction stages, process is the key element. Stages can be divided into lower levels of processes depending upon the level of process management the shipyard uses to control its operations.

In the non-construction stages, design is defined as the preparation of engineering, material definition and documentation for construction and testing. The work description, sequencing, scheduling and resource allocation to build a product is the planning stage. The procurement stage is the requisitioning, ordering and expediting of materials. Material management is the receiving, warehousing and distribution of material. Other non-construction stages that are closely aligned to the construction stages are launching, testing, delivery, and post-delivery activities.

The construction stages address the sequence and specific processes to manufacture the ship. These stages are fabrication, sub-assembly, assembly, on-unit installation, on-block installation, grand-block installation, erection, and on-board installation.

Work Types

The third element of the GPWBS is the work type. Work type classifies the work by skill, facility and tooling requirements, special conditions and/or organizational entities. The work type is

Non-construction
Administration
Engineering
Material handling
Materials
Operations Control
Production Service
Quality assurance
Testing/Trials

Table III. Work types.



Application of the Structure

As an example of a GPWBS system application, Figure 3 shows a “block” interim product at the “on block outfit” stage for the “pipe” work type. The intersection of the three coordinates can be pictured as the scope of work in piping.

An interim product over multiple stages for a single work type can also be identified. In Figure 4, the work type “pipe” through stages of “fabrication,” “sub-assembly” and “on block outfitting” is shown for a “block” interim product.



Product Structure






Figure 6. Interim product for multiple stages and multiple work types.




Figure 7. Multiple interim products with multiple stages and work types.

Two significant uses of data and cost measurement are actively used by shipyards. While the three elements of the GPWBS organize the bill of material (BOM) data such that the intersection describes work associated with an interim product, the shipyards further divide cost measurement into product and process controls.

Figure 8 introduces an aspect of control that focuses on process measurement without reference to the product cost. The process measurement is more focused on the lower tiers of the product structure, while product measurement is used in the higher tiers of the product structure. The point of demarcation varies between shipyards, generally a result of the level of automation applied in their build plans. The more automated or volume driven the shipyards' factories are run the higher the level of process measurement usually applied.




Figure 8. Product and process logic.

CODING

A useful coding system for the GPWBS must be capable of handling the three axes of the GPWBS structure. In addition, it must include coding fields for interim products and incorporate the following data elements:

- Sub-stages
- Ship type
- Drawings
- Process
- Schedule
- Unit of measure
- Quantity
- Labor hours
- Material catalog
- System
- Find number (number on drawing for each interim product.)
- Location.

Available Methods

Classification and coding systems generally fall into one of three categories.

- Monocode is hierarchical and is based on a tree structure where the digits at one level determine the subsequent digits at lower levels in the tree.
- Polycode (or chain code) is a non-hierarchical code which has a chain relationship seen through a matrix formation.
- Hybrid code (or mixed code) combines elements of the mono and poly coding structures.

Each type can use numerical, alpha or alpha/numerical characters in information fields. In the past, computer capacity limited both the available field lengths and the use of alpha or alpha-numeric codes. This is no longer a practical constraint. However, for this project, existing shipyard limits or practices must be accommodated.

The monocode tree structure is organized such that the fields of information are strung together to provide very specific addresses for each coded element within the PWBS. Therefore, the lowest level element, "part," is uniquely coded to the highest level element in the tree, "zone." Figures 9 and 10 demonstrate the monocode applications using both numerical and

alpha/numeric fields.

When a polycode system is used a chain of digits is defined in the fields of information. One reason to use polycodes is that it reduces the number of digits to name the fields of information. However, reference tables are required as the code does not provide a transparent, "Dewey decimal"-style address to each element within the structure as monocodes do. Table IV is an example of a polycode system. Without a reference table the user is unable to associate a lower level interim product with the higher level interim product to which it belongs.




Figure 9. Numerical monocode.




Figure 10. Alpha-numeric monocode.

| Interim Product | Code |
|-----------------|------|
| Zone | B |
| Grand Block | G011 |
| Block | B023 |
| Assembly | A041 |
| Subassembly | S023 |
| Part | P079 |

Table IV. Polycode application.

Hybrid coding is used when a mixture of associative and non-associative information is acceptable. For example, the higher levels of a product structure may require hierarchical associativity while the lower interim products may only require sequentially coded fields to attach to the higher interim products or parent relationship.

CODING APPROACH

The following approach has been adopted in the GPWBS coding system.

- Separate fields are used to identify product structure, stage and work type.
- A monocode (hierarchical) system is used in the product

structure field, with polycodes in the other two fields.

- Alpha-numeric code is used in the product structure field while Roman letters are used in the stage and work type fields.

Table V lays out the fields of information to be coded. In this figure, the third row identifies the product structure titles, the fourth row identifies the product structure levels, and the fifth row corresponds to the descriptions in the work section.

Code

The code for the GPWBS is as follows, working through Table V from column 1 to column 15:

Product Structure:

1. *Ship* code is a numeric code in sequence with the shipyards' numbering scheme.
2. *Zone* is the second level of the product structure. The zones are:

| | |
|--|---|
| Bow | B |
| Stern | S |
| Machinery | M |
| Cargo | C |
| Deckhouse | D |
| Ship-wide | W |
| 3. <i>S/O ind.</i> is the structure vs. outfit indicator coded as: | |
| Structure | S |
| Outfit | Z |

This indicator, as mentioned before, is required to avoid any duplication in the coding between the structural interim products and outfit interim products.

4. *I/P ind.* is the interim product indicator. The code is:

| | |
|---------------------|---|
| Sub-zone | Z |
| Grand block | G |
| Block | B |
| Unit | U |
| Assembly | A |
| Sub-assembly | S |
| Part | P |
| Commodity/Component | C |

5. *Location* is the identifier for position on the ship. Longitudinal beginning with 01 denotes the number within each zone from forward to aft, Vertical beginning with 01 denotes the number within each zone from bottom to top, and Transverse locations within each zone are numbered with centerlines as zero, starboard odd and port even.

6. *Assy.* is the assembly interim product. Assemblies are numbered sequentially within each block, unit or sub-zone.

7. *S/A* is the sub-assembly interim product. Sub-assemblies are numbered sequentially within each assembly. A sub-assembly can go directly to a block, unit or sub-zone.

8. *Part* is the lowest manufactured level of the structure. Parts are numbered sequentially within a sub-assembly or other interim product.

9. *Mat. id.* is the material identifier for commodity and component. This column is also used to indicate system when system is the identifier. The code is:

| | |
|-------------|-------|
| - Commodity | MYXX |
| - Component | CYXX |
| - System | SAAAB |

Most shipyards have existing commodity (raw material) codes and may even have a standard part numbering system for components (purchased equipment). It should be possible for them to use their existing codes here.

10. Column 10 classifies the interim product types by *ship types*. For example, geared bulk carrier or post-Panamax

containership might be specified.

11. *Interim Product Type* identified in column 11 is the classification of interim products within the

| Prod Struc | Product Structure | | | | | | | | | | | | | Stage | Work Type | | |
|---------------|-------------------|------|-----------|-------------|----------|-------|-------|------|-----|------|-------------|--------------|-------------|-----------|--------------|----|----|
| | | | S/O | I/P ind. | Location | | | | | | | Ship type | I/P Type | Attr 1 | Attr 2 | | |
| | Ship | Zone | S/O | I/P ind. | long. | vert. | trans | Assy | S/A | Part | Mat. id. | | | | | | |
| | L-1 | L-2 | L-3 & L-4 | | | | | L-5 | L-6 | L-7 | L-8 | | | | | | |
| | 1 | 2 | 3 | 4 | 5 | | | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 |

Table V. Fields of data by product structure, stage and work type.

| Prod Struc | Product Structure | | | | | | | | | | | | | | Stage | Work Type | |
|---------------|-------------------|------|-------------|-------------|----------|-------|-------|------|-----|------|-------------|--------------|--------------|-----------|-----------|--------------|----|
| | | | | | Location | | | | | | | Ship type | I/ P Type | Attr 1 | Attr 2 | | |
| | Ship | Zone | S/O ind. | I/P ind. | long. | vert. | trans | Assy | S/A | Part | Mat. id. | | | | | | |
| | L-1 | L-2 | L-3 & L-4 | | | | | L-5 | L-6 | L-7 | L-8 | | | | | | |
| | 1 | 2 | 3 | 4 | 5 | | | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 |
| | 7408 | B | S | P | 01 | 01 | 0 | 02 | 13 | 13 | S11 | HBC | <u>1</u> | <u>1</u> | <u>0</u> | FB | ST |
| | 7408 | B | Z | S | 01 | 05 | 1 | 03 | 21 | 00 | S24 | HBC | <u>3</u> | <u>1</u> | <u>0</u> | SA | PI |

Table VI. Coding examples.

| Prod Struc | Product Structure | | | | | | | | | | | | | | Stage | Work Type | |
|----------------|-------------------|------|-------------|-------------|----------|-------|-------|------|-----|------|-------------|--------------|--------------|-----------|-----------|--------------|----|
| | | | | | Location | | | | | | | Ship type | I/ P Type | Attr 1 | Attr 2 | | |
| | Ship | Zone | S/O ind. | I/P ind. | long. | vert. | trans | Assy | S/A | Part | Mat. id. | | | | | | |
| | L-1 | L-2 | L-3 & L-4 | | | | | L-5 | L-6 | L-7 | L-8 | L-1 | L-3 - L-7 | | | | |
| Grand Block | 7408 | B | S | G | 01 | 01 | 0 | 00 | 00 | 00 | S 1000 | HBC | 1 | 1 | 4 | GB | ST |
| Block | 7408 | B | S | B | 01 | 01 | 0 | 00 | 00 | 00 | S 1000 | HBC | 1 | 2 | 2 | AS | ST |
| Assy | 7408 | B | S | A | 01 | 01 | 0 | 12 | 00 | 00 | S 1000 | HBC | 1 | 1 | 2 | AS | ST |
| S/A | 7408 | B | S | S | 01 | 01 | 0 | 12 | 09 | 00 | S 1000 | HBC | 1 | 2 | 0 | SA | ST |
| Part | 7408 | B | S | P | 01 | 01 | 0 | 12 | 09 | 71 | S 1000 | HBC | 1 | 7 | 1 | FB | ST |
| Comm | 7408 | B | S | C | 01 | 01 | 0 | 00 | 00 | 00 | MHP13 | HBC | | | | | |
| S/Z | 7408 | B | Z | Z | 01 | 05 | 1 | 00 | 00 | 00 | 0000 | HBC | 4 | 0 | 0 | OO | HV |
| Unit | 7408 | B | Z | U | 01 | 05 | 1 | 00 | 00 | 00 | S 5140 | HBC | 7 | 5 | 0 | OU | UC |
| Assy | 7408 | B | Z | A | 01 | 05 | 1 | 17 | 00 | 00 | S 5140 | HBC | 4 | 7 | 3 | AS | HV |
| S/A | 7408 | B | Z | S | 01 | 05 | 1 | 17 | 21 | 00 | S 5140 | HBC | 4 | 1 | 1 | SA | HV |
| Part | 7408 | B | Z | P | 01 | 05 | 1 | 17 | 21 | 11 | S 5140 | HBC | 4 | 1 | 4 | FB | HV |
| Comp | 7408 | B | Z | C | 01 | 05 | 1 | 17 | 21 | 11 | MH0 12 | HBC | | | | | |

Table VII. Examples of code for all levels of the product structure interim products.

| CODE | Z | Sub-Zone | 2 | Machinery | |
|------|-------------------------------|------------------------------|------------------|------------------------|-----------------------|
| | PROPULSION MACHINERY | SHAFTING | PROPULSOR (S) | AUXILIARY MACHINERY | MACHINERY CONTROLS |
| 0 | NOT USED | NOT USED | NOT USED | NOT USED | NOT USED |
| 1 | SLOW SPEED DIESEL | SOLID SHAFT | SINGLE PROPELLER | DIESEL GENERATORS | PNEUMATIC |
| 2 | GEARED MEDIUM SPEED DIESEL | SOLID MUFF COUPLED SHAFT | TWIN PROPELLER | STEAM GENERATORS | HYDRAULIC |
| 3 | GEARED HIGH SPEED DIESEL | HOLLOW FLANGED SHAFT | SINGLE WATERJET | EXHAUST GAS BOILER | ELECTRIC/ ELECTRONIC |
| 4 | DIESEL ELECTRIC | HOLLOW MUFF COUPLED SHAFT | TWIN WATERJET | OIL FIRED BOILER | |
| 5 | STEAM TURBINE | | | DISTILLER | |

Table VIII. Machinery interim product attribute #1.

product structure levels. The interim product type subdivides the product structure by group technology and other major categories.

12 and 13. The last two columns of the product structure field are used to set up interim product attributes.

14. *Stages* are the sequential shipbuilding processes coded as two alphabetic digits as follows:

Non-Construction Stages

| | |
|---------------------|----|
| Design | DS |
| Planning | PL |
| Purchasing | PR |
| Material management | MM |
| Launch | LA |
| Testing | TE |
| Delivery | DL |
| Post-delivery | PD |

Construction Stages

| | |
|-----------------------------|----|
| Fabrication | FB |
| Sub-assembly | SA |
| Assembly | AS |
| On-unit installation | OU |
| On-block installation | OB |
| On-grand block installation | GB |
| Erection | ER |
| On-board installation | OO |

15. *Work Types* are classed by skill, facility and tooling, special conditions and organizational entities. The code for the work type is alphabetic as follows:

Non-Construction Work Type

| | |
|---------------------|----|
| Administration | AD |
| Engineering | EG |
| Material handling | MH |
| Materials | MA |
| Operations control | OC |
| Production services | PS |
| Quality assurance | QA |
| Test & trials | TT |

Construction Work Type

| | |
|-------------------|----|
| Electrical | EL |
| Hull outfit | HO |
| HVAC | HV |
| Joiner | JN |
| Machinery | MC |
| Paint | PA |
| Pipe | PI |
| Structure | ST |
| Unit construction | UC |

Table VI gives two examples of how the system is applied. The first example belongs to a ship 7408, bow zone, structural part, located in the forward most part of the bow lowest level and on centerline. The stage is fabrication and the work type is structure.

The second example is a pipe piece. It belongs to ship 7408, bow zone, outfit, sub-assembly interim product, located in the forward most part of the bow at the fifth level up from the bottom and on the starboard side. The stage is sub-assembling and the work type is pipe.

These two examples indicate how to build a coded number for an interim product at a certain stage and designated to a specific work type assignment. Other attributes can be added as required or customized to suit individual practice. As an example the unit of measure and labor hours would be covered in an interim product catalog (IPC).. This effort is under way as described in the Conclusions and Recommendations sections below.

Table VII shows the application of the coding system to all levels of the product structure. Columns 10 through 13 in Tables V through VII are further detailed in Tables VIII through XIII, which show some of the other attributes that can be applied to an interim product.

| CODE | DESCRIPTION |
|------|--|
| 0 | NOT USED |
| MTVL | Merchant - Tanker, VLCC |
| MLNG | Merchant - Liquefied natural gas carrier |
| MBGL | Merchant - Bulk carrier, geared, large |
| MOBO | Merchant - Oil/bulk/ore carrier |
| MCPM | Merchant - Containership, Panamax |
| MROR | Merchant - Ro-ro |
| NLSD | Naval - Landing ship dock |
| NDDG | Naval - Guided missile destroyer |
| TAKR | Sealift - Vehicle cargo ship |
| | ... etc ... |

Table IX. Sample ship type codes.

| CODE | DESCRIPTION |
|------|-------------|
| 0 | NOT USED |
| 1 | STRUCTURE |
| 2 | MACHINERY |
| 3 | PIPING |
| 4 | HVAC |
| 5 | ELECTRICAL |
| 7 | UNIT |
| 8 | |

Table X. Interim product type code.

| Z | Sub-Zone | 3 | Piping |
|------|---------------|---|--------|
| CODE | TYPE | | |
| 0 | NOT USED | | |
| 1 | STRAIGHT PIPE | | |
| 2 | BENT PIPE | | |
| 3 | PIPE FITTING | | |
| 4 | VALVES | | |
| 5 | PUMPS | | |
| 6 | | | |

Table XI. Pipe interim product attributes #1 & 2.

| Z | Sub-Zone | 4 | HVAC |
|------|------------------------|---|------------------|
| CODE | TYPE | | GEOMETRY |
| 0 | NOT USED | | NOT USED |
| 1 | STRAIGHT DUCT | | CONSTANT SECTION |
| 2 | DUCT SINGLE 90 RADIUS | | REDUCING SECTION |
| 3 | DUCT SINGLE <90 RADIUS | | |
| 4 | DUCT FLANGES | | |

| | | |
|---|--------------------|--|
| 5 | DUCT HANGERS | |
| 6 | DUCT INSULATION | |
| 7 | FANS | |
| 8 | INLETS | |
| 9 | TERMINALS | |

Table XII. HVAC interim product attributes #1 & 2.


| B | Block | 1 | Structure |
|------|--------------------------|-----------|-----------|
| CODE | TYPE | GEOMETRY | |
| 0 | NOT USED | NOT USED | |
| 1 | SINGLE BOTTOM | 3D PLANE | |
| 2 | DOUBLE BOTTOM | 3D CURVED | |
| 3 | SINGLE SIDE | 2D PLANE | |
| 4 | DOUBLE SIDE | 2D CURVED | |
| 5 | DECK | | |
| 6 | TRANSVERSE BULKHEAD | | |
| 7 | LONGITUDINAL BULKHEAD | | |
| 8 | FLAT | | |
| 9 | MAJOR FOUNDATION | | |

Table XIII. Structure interim product attributes #1&2.

MAPPING TEST

Mapping is the process of converting data from one work breakdown structure to another. There are two steps in the mapping process. The first is to establish a relationship between the fields of the two WBSs so that data records in the first format can be converted to the second. This is shown in Figure 12. Having aligned the fields, the transfer of cost data or other information (for example, bill of materials data) can then be accomplished. The complete procedure is laid out in a series of examples below.

Shipyard PWBS Data Record *



* Data records include information from Work Orders (labor data) and from Purchase Orders (material data).

Figure 12. WBS mapping: alignment of fields.

Mapping "Shipyard A" Work Breakdown Structure To The GPWBS

To demonstrate the process, a shipyard-specific map similar to the general one shown in Figure 12 was constructed for aligning the product-oriented WBS of an actual shipyard, "Shipyard A," with the GPWBS.

The product-oriented work breakdown structure for Shipyard A is used in their work order records (used to track labor data) and purchase orders (used to track material data).

Because the nature of the information in work orders is different from that in purchase orders, the data fields in these two records are different. Table XIV shows the format of Shipyard A's work order and purchase order records, which were derived from the shipyard's product-oriented WBS. The remainder of this section of the paper will focus on mapping shipyard A's product-oriented WBS to the GPWBS.

Table XV shows the GPWBS record structure, to which the fields in Shipyard A's product-oriented WBS from the previous page must be mapped. This record structure is fully described in the Coding section and is not repeated here except in summary form, and as it relates to each specific example. The fields in these records are shown and explained in successive steps to show the overall map in its entirety.

Table XVI shows how shipyard A's job number, the first field in their work order and in their purchase order, implicitly includes shipyard A's hull number.

| Shipyard "A" Work Order Record | | Shipyard "A" Purchase Order Record | |
|--------------------------------|--|------------------------------------|--|
| Job Number | | Job Number | |
| Group Number | | Group Number | |
| Sub-group Number | | Sub-group Number | |
| Item Number | | Item Number | |
| Block/Unit Number | | Weight | |
| Zone Number | | Description | |
| Weight | | SWBS Reference | |
| Description | | Quantity | |
| Quantity | | Unit of Measure | |
| Unit of Measure | | Total Cost | |
| Estimated Hours | | Date Ordered | |
| Planned Start Date | | Expected Receipt Date | |
| Actual Hours | | Actual Receipt Date | |
| Actual Start Date | | | |
| Actual Completion Date | | | |
| | | | |
| Product Type (Work Type) | | | |

Table XIV. Work order and purchase order format, shipyard A.

Shipyard A does not explicitly assign a ship type. Since the generic product-oriented WBS explicitly includes ship type, the table shows how the shipyard's job number and hull number would be used to assign the ship type in the generic product-oriented WBS.

Table XVII shows how shipyard A's zone designators relate to the generic product-oriented WBS zone designators. The descriptions in these zone designator tables relate specifically to commercial vessels. Other ship types will likely have different zone descriptions.

Table XVIII shows typical relationships between shipyard "A" block number/locating scheme and the generic PWBS. As explained in the previous section, blocks represent structural elements only. Non-structural elements are discussed later.

Note that all blocks in these examples are in the shipyard's zone 4. Therefore, the corresponding generic product-oriented WBS zone designator is D, as shown in Table XVII. All shipyard block numbers for zone 4 are three digit numbers beginning with 4.

The shipyard's transverse location and deck level fields correspond directly to the generic product-oriented WBS transverse and vertical location fields.

| Generic Product-Oriented WBS Data Record | |
|--|--|
| Ship Type | |
| Hull Number | |
| Product Structure: | |
| Zone | |
| Structure/Outfit/Material Indicator | |
| Interim Product Indicator | |
| Longitudinal Location | |
| Vertical Location | |
| Transverse Location | |
| Assembly | |
| Sub-Assembly | |
| Part | |
| Commodity/Component | |
| Interim Product Type | |
| Interim Product Attribute 1 | |
| Interim Product Attribute 2 | |
| ----- | |
| ----- | |
| Interim Product Attribute n | |
| Stage of Shipbuilding: | |
| Non-construction Stage | |
| Construction Stage | |
| | |
| Work Type: | |
| | |
| | |

Table XV. GPWBS data record format.

While this shipyard uses P for port, S for starboard, and C for centerline, the generic product oriented WBS uses the standard Navy system of “even

| Shipyard Job Number | Shipyard Hull Number | Generic Product-Oriented WBS Ship Type Code |
|---------------------|----------------------|---|
| C8-275G | 2367 | TAO |
| C8-230C | 2371 | LSD |
| C3-300 | 2379 | LSD |
| C3-075B | 002 | MHC |
| C3-075C | 003 | MHC |
| C3-075D | 004 | MHC |
| C3-0140 | 2372 | WAGB |
| C3-222A | 2373 | TAKR |
| C3-222B | 2374 | TAKR |
| C3-222C | 2375 | TAKR |
| C3-222D | 2376 | TAKR |

Table XVI. Sample lookup table showing shipyard A job number & hull number relation to GPWBS ship type.

number to port, odd to starboard” with “0” denoting a centerline location. Associating the shipyard's frame number directly to the generic product-oriented WBS longitudinal locator is not quite as straightforward.

| Shipyard A Zone Designator | Shipyard A Zone Description | Generic Product-Oriented WBS Zone Designator |
|----------------------------|-----------------------------|--|
| 1 | Stern | S |
| 2 | Cargo (Ballast, Fuel) | C |
| 3 | Cargo (Ballast, | C |

| | |
|---|-----------|
| | Fuel) |
| 4 | Deckhouse |
| 5 | Cargo |
| 6 | Cargo |
| 7 | Bow |
| 8 | Cargo |
| 9 | Machinery |

| |
|----|
| D |
| C |
| C |
| B |
| C |
| M |
| W* |

* W = ship-wide zone, used only in Generic PWBS

Table XVII. Zone designator relationships, shipyard A to generic product-oriented WBS.

The generic product-oriented WBS longitudinal locator, as explained in the previous section, shows the forward-most block(s) in each zone at a given vertical to be 01, and the block(s) immediately aft of these to be 02. The longitudinal locator continues to increment proceeding aft until reaching the zone's aft boundary. It is reset to 01 for each vertical level addressed, and for each zone.

The generic product-oriented WBS side of the table can be seen to include two fields not explicitly addressed by this particular shipyard, namely the Structure/Outfit/Material Indicator and Interim Product Indicator. These are fully explained in the previous section. For the cited examples, the shipyard's block number represents only the structural elements within the region containing that block, while the outfit elements are shown by this shipyard in terms of sub-zones. Examples of sub-zones are presented later. In the simplest case, a block contains all the structural elements in a given region, and a sub-zone contains all other elements in that same region. However, block and sub-zone boundaries need not be identical.

Since Table XVIII shows only blocks (i.e., structure), note that the corresponding S/O/M Indicators in the generic product-oriented WBS are all shown as “S” entries. Similarly, all Interim Product Indicators in the generic PWBS are all shown a “B” entries, for Block. Table XIX shows similar typical relationships between the shipyard sub-zone numbering/locating scheme and the generic product-oriented WBS. As explained in the previous section, sub-zones represent outfit elements only.

| Shipyard A Structural Blocks | | | | | | Generic PWBS Structural Blocks | | | | | |
|------------------------------|-----------|--------------|-----|---|----|--------------------------------|-----------------|---------|-------------|------------|--------------|
| Zone | Block No. | Transv. Loc. | Fr. | D | k. | Zone | S/O/M Indicator | IP Ind. | Longt. Loc. | Vert. Loc. | Transv. Loc. |
| 4 | 420 | P | 85 | 0 | 2 | D | S | B | 01 | 02 | 2 |
| 4 | 421 | S | 85 | 0 | 2 | D | S | B | 01 | 02 | 1 |
| 4 | 422 | P | 90 | 0 | 2 | D | S | B | 02 | 02 | 2 |
| 4 | 423 | S | 90 | 0 | 2 | D | S | B | 02 | 02 | 1 |
| 4 | 424 | P | 95 | 0 | 2 | D | S | B | 03 | 02 | 2 |
| 4 | 425 | S | 95 | 0 | 2 | D | S | B | 03 | 02 | 1 |
| 4 | 426 | C | 10 | 0 | 2 | D | S | B | 04 | 02 | 0 |
| 4 | 427 | C | 10 | 0 | 2 | D | S | B | 04 | 02 | 0 |

Table XVIII. Shipyard A structural block relation to GPWBS.

All sub-zones in these examples are in the shipyard's zone 4. Therefore, the corresponding generic product-oriented WBS

Zone Designator is D, as shown in Table XVII. All shipyard sub-zone numbers are defined by the sub-zones' vertical, longitudinal, and transverse locations. Associating the shipyard's location scheme for outfit sub-zones with that for generic product-oriented WBS is the same as for the structural blocks discussed above.

Again, the generic product-oriented WBS side of the table shows the Structural/Outfit/Material Indicator and the Interim Product Indicator. For the cited examples, the shipyard's sub-zone number represents only the outfit elements within the region containing that sub-zone. Since Table XIX shows only sub-zones (i.e., outfit), note that the corresponding S/O/M Indicators in the generic product-oriented WBS are all shown as "Z" entries, with Z representing outfit. Similarly, all Interim Product Indicators in the generic product-oriented WBS are all shown as "Z" entries.

Table XX shows how Shipyard A's group numbers relate to the work types defined in the GPWBS. The codes shown for the GPWBS work types were explained in the previous section so they are not repeated here. Table XXI shows the shipyard's material cost group codes and descriptions, and their associated Ship Work Breakdown Structure (SWBS) numbers. This information supports purchase order record mapping examples which follow.

| Shipyard A Outfit Sub-Zones | | | | Generic Product-Oriented WBS Outfit Sub-Zones | | | | | |
|-----------------------------|-----------------|-----|-----|---|------------|----------|-----------|------------|--------------|
| Zone | Sub-zone Number | Fr. | Dk. | Z on e | S/O/M Ind. | I/P Ind. | Long Loc. | Vert. Loc. | Trans v Loc. |
| 4 | 01-083-1P | 83 | 01 | D | Z | Z | 01 | 01 | 2 |
| 4 | 01-083-1S | 83 | 01 | D | Z | Z | 01 | 01 | 1 |
| 4 | 01-091-1P | 91 | 01 | D | Z | Z | 02 | 01 | 2 |
| 4 | 01-091-1C | 91 | 01 | D | Z | Z | 02 | 01 | 0 |
| 4 | 01-091-1S | 91 | 01 | D | Z | Z | 02 | 01 | 1 |
| | | | | | | | | | |
| | | | | | | | | | |

Table XIX. Shipyard A outfit sub-zone relation to generic product-oriented WBS.

| Shipyard A Group Number | Shipyard A Group Description | Generic Product-Oriented WBS Work Type |
|-------------------------|------------------------------|--|
| 01 | Engineering | EG |
| 02 | Hull Steel | ST |
| 03 | Superstructure | ST |
| 04 | Joiner | JN |
| 06 | Piping | PI |
| 07 | Machinery | MC |
| 08 | Electrical | EL |
| 09 | Sheet metal | HO |
| 10 | Carpentry | HO |
| 11 | Insulation | HO |
| 12 | Clean and Paint | PA |
| 13 | Construction Services | PS |
| 16 | Fittings | HO |
| 17 | Outfitting | HO |
| 18 | Deck Covering | HO |
| 19 | Jigs and Dies | HO |
| 20 | Foundations | HO |
| 23 | Tests and Trials | TT |

| | | |
|----|--------------------------|----|
| 25 | Mold Loft | PS |
| 26 | Launching | PS |
| 27 | Production Department | PS |
| 28 | Quality Control | QA |
| 31 | Warehousing | PS |
| 33 | Dry-docking/Shifting | PS |
| 34 | Insurance | AD |
| 43 | Weld Rods, Steel Freight | MA |
| 45 | Spares | MA |
| 46 | Machinery Package Units | UC |
| 81 | Program Management | AD |
| 82 | Estimating | AD |
| 97 | Miscellaneous Materials | MA |

Table XX. Shipyard A product types versus generic work types.

| Shipyard A Material Cost Group Number | Shipyard A Material Cost Group Description | SWBS |
|---------------------------------------|--|------|
| 02-00 | Steel Group | 100 |
| 02-02 | Hull Steel | 110 |
| 02-06 | Structural Hull Piping | |
| | | |
| 03-00 | Superstructure Steel | 150 |
| | | |
| 06-00 | Piping | 505 |
| 06-01 | Bilge and Ballast System | 529 |
| 06-02 | Cargo System | |
| 06-03 | Firemain System | 521 |
| 06-04 | Salt Water Cooling System | 524 |
| 06-05 | Flushing System | 521 |
| 06-06 | Fresh Water Cooling System | 532 |
| 06-07 | Potable Water System | 533 |
| 06-08 | Wash Water System | |
| 06-09 | Fuel Oil System | 261 |
| 06-10 | Lube Oil System | 262 |
| 06-11 | Compressed Air System | 551 |
| 06-12 | Steam Systems | 517 |
| 06-13 | Heating System | 511 |
| 06-14 | Fire Extinguishing System | 555 |
| 06-15 | Mud System | |
| 06-16 | Refrigeration System | 516 |
| 06-17 | Hydraulic System | 556 |
| 06-18 | Plumbing and Drains | |
| 06-19 | Sounding Tubes, Vents | 506 |
| 06-23 | Distilled Water System | 531 |
| | | |
| 07-01 | Main Propulsion | 200 |
| 07-02 | Generators | 310 |
| | | |
| | | |

Table XXI. Shipyard A material cost groups vs. SWBS.

Mapping Labor Data to the GPWBS

Shipyard A labor data is tracked via work orders. Figure 13 shows the yard's work order for installing miscellaneous outfit items in the deckhouse of an LSD (Landing Ship Dock). In this figure, Yard A's Group Number maps to the GPWBS Work Type, Sub-Group Number maps to Stage, and Zone Number is broken into the GPWBS Product fields. Having established the GPWBS code for this work order, the schedule and labor data is then assigned to the GPWBS code and in this way the GPWBS data set is built for this ship.

Figure 14 shows a second outfit item installation work order very similar to the first. Comparing the two records, one can see that the labor man-hours associated with each of these work orders cannot be viewed below the HO (hull outfit) work

type at product structure level 3, deckhouse sub-zone.

Figure 15 shows a pipe welding work order for a system that will eventually be in the machinery zone. The work for this particular activity is performed On-unit and its Work Type is mapped to GPWBS Unit Construction, as shown in Table 20. This work can be viewed at GPWBS product structure level 4, machinery unit, as shown in Figure 1.

Mapping Material Data to Generic PWBS

Figure 16 shows a representative shipyard purchase order. Working through the mapping process will show how it works. The shipyard A group 6 entry corresponds to GPWBS Work Type Piping (PI) as shown in Table XX. The purchase order includes a description of the functional system, Bilge and Ballast System, and its associated Ship Work Breakdown Structure (SWBS) number. This particular purchase order represents a “roll-up” or summation of all purchased elements of the Bilge and Ballast System, the elements including pumps, piping, valves, etc. The GPWBS Zone for this system is shown to be ship-wide (W). All purchase orders would inherently carry an S/O/M Indicator of M for material. This system’s Interim Product (I/P) Indicator is shown as “F” for Functional as can be seen in the list of Interim Product Categories in the Coding section (which does not yet include any “F” entries). There are no locators shown (i.e., longitudinal, vertical, and transverse) since the piping run extends throughout the entire length of the ship. Because the system is ship-wide, it is not associated with a GPWBS Assembly, Sub-Assembly, or Part, so each of these fields has a “0” entry. Since this record actually represents a roll-up of purchase orders executed for the entire system, it has a “0” shown in the Component/Commodity field. Material purchases would be considered in the Purchasing (PR) stage and of the Material (MA) Work Type. The SWBS number entry is a direct transfer from the purchase order to the GPWBS. The GPWBS product level chart (Figure 1) indicates that the cost data can be viewed at two levels (at level 8 for the piping when it is bought; level 3 and above for the functional system after it is installed in the ship).

Figure 17 is a purchase order for flanges of a specified piping system. On a GPWBS level chart, there would be two separate views of the flange cost -- as flanges (level 8, commodity) and as part of a piping system (level 3, functional system).

Figures 18 and 19 show other ship-wide roll-up purchase orders similar to the first example, but for other systems (Fire Extinguishing System/SWBS 555 and Sounding Tubes, Vents & Overflows/SWBS 506).

APPLICATION OF GPWBS TO OTHER CURRENT R&D EFFORTS

The GPWBS is the integrator that provides the linkage between the various projects currently underway under the Mid-Term Sealift Ship Technology Development Program. An overview of this program may be found in reference [11]. The Generic Build Strategy, Production-Oriented Design and Construction (PODAC) Cost Model, and Engine Room Arrangement Modeling (ERAM) tasks will use the GPWBS to enhance inter-project communication and data transfer, and as a test case for the interdisciplinary use of a single, unifying work breakdown structure.

In addition to this inter-project integration role, the GPWBS is a fundamental element of the PODAC Cost Model, having been designed from the outset to be used as its information structure. This on-going GPWBS implementation in ship cost estimating is further discussed in the Conclusions section below.

TRANSFERRING TO INDUSTRY AND GOVERNMENT USERS

The completed GPWBS was presented by project team members to their respective organizations, but it was not within the project scope for the team to directly present it to other organizations. Instead it was planned to provide an instruction manual.

This task was carried out by the University of Michigan Transportation Research Institute (UMTRI), who discussed training needs with the training staff of team member shipyards. It was decided that a self-learning manual, with a computer aided interactive version, would be the best way to accomplish transfer of the GPWBS to the user community.

The self-learning manual was completed and distributed to the industry and the Navy. The computer version was not completed due to time constraints, but will be completed under new funding, which will also enlarge the guide to include examples of the use of the interim product tables.

In addition, the use of the GPWBS is currently being taught in two professional short courses offered by UMTRI under the sponsorship of the National Shipbuilding Research Program. Future shipbuilders are learning the use of the GPWBS in the Marine Systems Manufacturing course in the Department of Naval Architecture and Marine Engineering, University of Michigan.

| Work Order Record | | Work Order Data | Generic PWBS Data Record | | | | | | | | | |
|-----------------------|--|----------------------|--------------------------|--|--|--|--|--|--|--|--|--|
| Job Number | | CX-333 | | | | | | | | | | |
| Group Number | | 17 | | | | | | | | | | |
| Sub-Group Number | | F3 | | | | | | | | | | |
| Item Number | | 01 | | | | | | | | | | |
| Block Number | | | | | | | | | | | | |
| Zone Number | | 02-083-1S | | | | | | | | | | |
| Weight | | | | | | | | | | | | |
| Description | | Install Misc. Outfit | | | | | | | | | | |
| Quantity | | | | | | | | | | | | |
| UoM | | | | | | | | | | | | |
| Estimated Man-hours | | | | | | | | | | | | |
| Planned Start Date | | | | | | | | | | | | |
| Planned Complete Date | | | | | | | | | | | | |
| Actual Hours | | | | | | | | | | | | |
| Actual Start Date | | | | | | | | | | | | |
| Actual Complete Date | | | | | | | | | | | | |

| Product | | | | | | | | | |
|-----------|------|------|------|------|------|-------|-------|-------|------|
| Hull | No. | Zone | S/O | I/P | Long | Vert. | Tran. | Stage | Work |
| Ship Type | No. | Zone | Ind. | Ind. | Long | Vert. | Tran. | Stage | Type |
| LSD | 2379 | D | Z | Z | 01 | 01 | 2 | OB | HO |

(1) (2) (3) (4) (5)

(1) Structure / Outfit Indicator

(2) Interim Product Indicator

(3) Longitudinal Location

(4) Vertical Location

(5) Transverse Location

Figure 13. Sample work order record mapped to GPWBS, miscellaneous outfit.

| Work Order Record | | Work Order Data | Generic PWBS Data Record | | | | | | | | | |
|-----------------------|--|------------------------|--------------------------|--|--|--|--|--|--|--|--|--|
| Job Number | | CX-333 | | | | | | | | | | |
| Group Number | | 17 | | | | | | | | | | |
| Sub-Group Number | | F3 | | | | | | | | | | |
| Item Number | | 01 | | | | | | | | | | |
| Block Number | | | | | | | | | | | | |
| Zone Number | | 03-099-1C | | | | | | | | | | |
| Weight | | | | | | | | | | | | |
| Description | | Install Misc. Fittings | | | | | | | | | | |
| Quantity | | | | | | | | | | | | |
| UoM | | | | | | | | | | | | |
| Estimated Man-hours | | | | | | | | | | | | |
| Planned Start Date | | | | | | | | | | | | |
| Planned Complete Date | | | | | | | | | | | | |
| Actual Hours | | | | | | | | | | | | |
| Actual Start Date | | | | | | | | | | | | |
| Actual Complete Date | | | | | | | | | | | | |

| Product | | | | | | | | | |
|-----------|------|------|------|------|------|-------|-------|-------|------|
| Hull | No. | Zone | S/O | I/P | Long | Vert. | Tran. | Stage | Work |
| Ship Type | No. | Zone | Ind. | Ind. | Long | Vert. | Tran. | Stage | Type |
| LSD | 2379 | D | Z | Z | 02 | 03 | 0 | OB | HO |

(1) (2) (3) (4) (5)

(1) Structure / Outfit Indicator

(2) Interim Product Indicator

(3) Longitudinal Location

(4) Vertical Location

(5) Transverse Location

Figure 14. Sample work order record mapped to GPWBS, miscellaneous fittings

| Work Order Record | | Work Order Data | | Generic PWBS Data Record | | | | | | | | | | | | | | | | | | | | | | | | | | |
|-----------------------|------|----------------------|----------|--|-------|-------|--|--|--|--|--|------|------------------------------|---------|-----------|-----|----|---|----|----|--|-------|-----------|----------|------|----------|----------|------|-------|-------|
| Job Number | | CX-333 | | <table><tr><th colspan="8">Product</th><th rowspan="2">Stage</th><th rowspan="2">Work Type</th></tr><tr><th>Hull No.</th><th>Zone</th><th>S/O Ind.</th><th>I/P Ind.</th><th>Long</th><th>Vert.</th><th>Tran.</th></tr></table> | | | | | | | | | | Product | | | | | | | | Stage | Work Type | Hull No. | Zone | S/O Ind. | I/P Ind. | Long | Vert. | Tran. |
| Product | | | | | | | | | | | | | | Stage | Work Type | | | | | | | | | | | | | | | |
| Hull No. | Zone | S/O Ind. | I/P Ind. | Long | Vert. | Tran. | | | | | | | | | | | | | | | | | | | | | | | | |
| Group Number | | 46 | | LSD | | | | | | | | 2379 | M | Z | U | 00 | 00 | 0 | OU | UC | | | | | | | | | | |
| Sub-Group Number | | 01 | | | | | | | | | | (1) | (2) | (3) | (4) | (5) | | | | | | | | | | | | | | |
| Item Number | | 02 | | | | | | | | | | (1) | Structure / Outfit Indicator | | | | | | | | | | | | | | | | | |
| Block Number | | 501 | | | | | | | | | | (2) | Interim Product Indicator | | | | | | | | | | | | | | | | | |
| Zone Number | | | | | | | | | | | | (3) | Longitudinal Location | | | | | | | | | | | | | | | | | |
| Weight | | | | | | | | | | | | (4) | Vertical Location | | | | | | | | | | | | | | | | | |
| Description | | Weld Pipe in LO unit | | | | | | | | | | (5) | Transverse Location | | | | | | | | | | | | | | | | | |
| Quantity | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| UoM | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Estimated Man-hours | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Planned Start Date | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Planned Complete Date | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Actual Hours | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Actual Start Date | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Actual Complete Date | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Figure 15. Sample work order record mapped to GPWBS, lube oil pipe welding.

| Purchase Order Record | Work Order Record | Generic PWBS Data Record | | | | | | | | | | | | | | |
|-----------------------|-----------------------|---|------------------------------------|------------------------------|---------------------------------|---------------------------------|---------------------------|---------------------------|---------------------------|------------------------------|-----------------------------|------------------------------|-----------------------------|--|--|--|
| Job Number | CX-333 | <div><div>Ship Type</div><div>LSD</div></div> | Product | | | | | | | | | | | <div><div>Stage</div><div>OU</div></div> | <div><div>Work Type</div><div>UC</div></div> | <div><div>SWBS</div><div>529</div></div> |
| Group Number | 06 | | <div>Hull No</div> <div>2379</div> | <div>Zone</div> <div>W</div> | <div>S/O Ind</div> <div>O</div> | <div>I/P Ind</div> <div>F</div> | <div>L</div> <div>0</div> | <div>V</div> <div>0</div> | <div>T</div> <div>0</div> | <div>Assy</div> <div>0</div> | <div>S-A</div> <div>0</div> | <div>Part</div> <div>0</div> | <div>C C</div> <div>0</div> | | | |
| Sub-Group | 01 | | Notes: 1 2 3 4 5 6 7 8 9 | | | | | | | | | | | | | |
| Item Number | 00 | | | | | | | | | | | | | | | |
| Weight | | | | | | | | | | | | | | | | |
| Description | Bilge and Ballast Sys | | | | | | | | | | | | | | | |
| SWBS Ref | | | | | | | | | | | | | | | | |
| Quantity | | (1) Structure/Outfit Indicator | | | | | | | | | | | | | | |
| UoM | | (2) Interim Product Indicator | | | | | | | | | | | | | | |
| Total Cost | | (3) Longitudinal Location | | | | | | | | | | | | | | |
| | | (4) Vertical Location | | | | | | | | | | | | | | |
| | | (5) Transverse Location | | | | | | | | | | | | | | |
| | | (6) Assembly | | | | | | | | | | | | | | |
| | | (7) Sub-Assembly | | | | | | | | | | | | | | |
| | | (8) Part | | | | | | | | | | | | | | |
| | | (9) Commodity/Component | | | | | | | | | | | | | | |

Figure 16. Sample purchase order record mapped to GPWBS, rolled up to Bilge and Ballast System level.

| Purchase Order Record | Work Order Record | Generic PWBS Data Record | | | | | | | | | | | | | | |
|-----------------------|-------------------------|--------------------------|---------|------|---------|---------|---|---|---|------|-----|------|---|-------|-----------|------|
| Job Number | CX-333 | Product | | | | | | | | | | | | | | |
| Group Number | 06 | | | | | | | | | | | | | | | |
| Sub-Group | 23 | Ship Type | Hull No | Zone | S/O Ind | I/P Ind | L | V | T | Assy | S-A | Part | C | Stage | Work Type | SWBS |
| Item Number | 03 | LSD | 2379 | W | M | F | 0 | 0 | 0 | 0 | 0 | 0 | 0 | OU | UC | 531 |
| Weight | | Notes: 1 2 3 4 5 6 7 8 9 | | | | | | | | | | | | | | |
| Description | Flanges (in Distilled*) | | | | | | | | | | | | | | | |
| SWBS Ref | | | | | | | | | | | | | | | | |
| Quantity | | | | | | | | | | | | | | | | |
| UoM | | | | | | | | | | | | | | | | |
| Total Cost | | | | | | | | | | | | | | | | |

(1) Structure/Outfit Indicator
 (2) Interim Product Indicator
 (3) Longitudinal Location
 (4) Vertical Location
 (5) Transverse Location
 (6) Assembly
 (7) Sub-Assembly
 (8) Part
 (9) Commodity/Component

* in distilled water system

Figure 17. Sample purchase order record mapped to GPWBS, commodity level.

| Purchase Order Record | Work Order Record | Generic PWBS Data Record | | | | | | | | | | | | | | |
|-----------------------|-------------------|--------------------------|---------|------|---------|---------|---|---|---|------|-----|------|---|-------|-----------|------|
| Job Number | CX-333 | Product | | | | | | | | | | | | | | |
| Group Number | 06 | | | | | | | | | | | | | | | |
| Sub-Group | 14 | Ship Type | Hull No | Zone | S/O Ind | I/P Ind | L | V | T | Assy | S-A | Part | C | Stage | Work Type | SWBS |
| Item Number | 00 | LSD | 2379 | W | Z | F | 0 | 0 | 0 | 0 | 0 | 0 | 0 | PR | MA | 555 |
| Weight | | Notes: 1 2 3 4 5 6 7 8 9 | | | | | | | | | | | | | | |
| Description | Fire Ext Sys | | | | | | | | | | | | | | | |
| SWBS Ref | | | | | | | | | | | | | | | | |
| Quantity | | | | | | | | | | | | | | | | |
| UoM | | | | | | | | | | | | | | | | |
| Total Cost | | | | | | | | | | | | | | | | |

(1) Structure/Outfit Indicator
 (2) Interim Product Indicator
 (3) Longitudinal Location
 (4) Vertical Location
 (5) Transverse Location
 (6) Assembly
 (7) Sub-Assembly
 (8) Part
 (9) Commodity/Component

Figure 18. Sample purchase order record mapped to GPWBS, rolled up to Fire Extinguishing System level.

| Purchase Order Record | Work Order Record | Generic PWBS Data Record | | | | | | | | | | | | | | |
|-----------------------|-------------------|--------------------------|---------|------|---------|---------|---|---|---|------|-----|------|-----|-------|-----------|------|
| Job Number | CX-333 | Product | | | | | | | | | | | | | | |
| Group Number | 06 | Ship Type | Hull No | Zone | S/O Ind | I/P Ind | L | V | T | Assy | S-A | Part | C C | Stage | Work Type | SWBS |
| Sub-Group | 14 | | | | | | | | | | | | | | | |
| Item Number | 00 | LSD | 2379 | W | M | F | 0 | 0 | 0 | 0 | 0 | 0 | 0 | PR | MA | 506 |
| Weight | | Notes: 1 2 3 4 5 6 7 8 9 | | | | | | | | | | | | | | |
| Description | Tank Vents | | | | | | | | | | | | | | | |
| SWBS Ref | | | | | | | | | | | | | | | | |
| Quantity | | | | | | | | | | | | | | | | |
| UoM | | | | | | | | | | | | | | | | |
| Total Cost | | | | | | | | | | | | | | | | |

Figure 19. Sample purchase order record mapped to GPWBS, rolled up to Tank Vents System level.

CONCLUSIONS

The GPWBS system was developed by a joint industry/government/academia team. The team synthesized practical shipbuilding know-how with concepts resident in the technical and academic literature to develop a new system.

The system was validated by testing it on actual shipyard work orders and purchase orders which were furnished to the team by a large U.S. shipyard. It was found that the GPWBS can provide good production information visibility for a variety of technical and management purposes. In addition, managers at a large overseas shipyard reported that the GPWBS fit their practice and data quite well.

The progress made towards a generic product-oriented work breakdown structure for shipbuilding has significant potential for build strategy development, cost estimating, design for production, and integration of current Mid-Term Sealift R&D projects.

Build Strategy Development

This GPWBS formalizes the logic and structure of the methods applied under current shipbuilding practice worldwide. It is generic in the sense that it has not copied any one shipyard structure. However, the outcome is such that any shipyard can identify the components of their WBS within it. Build strategies can be facilitated by the GPWBS structure because it systematizes the main components that must be addressed in the strategy. The three axes in the GPWBS bring attention to the individual aspects that drive the build strategy without losing sight of the integrated structure.

Cost Estimating and Design for Production

Cost model development is the GPWBS application that is being pursued most intently right now. The GPWBS is already being implemented by at least one large shipyard for the development of new tools for ship cost estimation under the PODAC Cost Model project. Use of the GPWBS offers several significant advantages in this area:

- The system provides a conversion tool which enables information on past newbuildings to be converted into a common format for ready use on future projects.
- It enables the development of new estimating processes which will produce ship estimates based on how production builds the ship.
- Under GPWBS, return costs can now be used to validate the cost estimating relationships that produced the estimate.
- Finally, with the above processes in place, it becomes possible to correctly identify cost drivers and their impacts so that designers can design more producible, lower cost ships.

The PODAC Cost Model is using the GPWBS as its data structure and has validated it using shipyard-supplied data. Seven complete ship-sets of estimated cost and return cost data, including contract changes, have been mapped from the shipbuilder's WBS into the GPWBS. No need for modification of the GPWBS has arisen. Further development of the GPWBS for the purposes of cost model development are currently under way and consist of taking the Interim Product Catalog to a greater level of detail.

Integration of Mid-Term Sealift R&D projects

The GPWBS project team included members of the PODAC Cost Estimating Model. The PODAC Cost Model used the GPWBS as its foundation.

The Engine Room Arrangement Model (ERAM) project is developing three merchant vessel engine room designs. The project team must use trade-off analysis and comparative cost estimating in the evaluation of these designs. The ERAM team plans to use the GPWBS for their interim product classification and coding, and for their production-oriented design decisions.

RECOMMENDATIONS

More detailed development of the GPWBS structure's

Interim Product Catalog is needed to fully realize the concept for use in early stage design, contract design, zone layout, production engineering, cost estimation, and "design for ownership." This work is currently taking place in support of the PODAC Cost Model and the Generic Build Strategy projects.

Programs such as ATC, AOE(X) and SC21 could be excellent opportunities for early-stage naval applications of the GPWBS. In addition, the Navy should consider using the GPWBS to model the work breakdown structures of the builders of the LPD-17 class.

A particularly valuable GPWBS application for both shipyard managers and Navy ship acquisition managers would be ship procurements in which vessels of one class are constructed at more than one shipyard. Multi-yard procurements have often been done for naval surface combatants and certain other kinds of warships. One class, multi-yard procurements are also sometimes done in the international merchant shipping industry and the GPWBS could be a good tool for inter-yard cooperation in these cases.

The Navy's functional systems-oriented work breakdown structure evolved over many years. This new generic product-oriented work breakdown structure should be implemented and evolved in a similar manner. The author's hope that the GPWBS will prove a valuable enabler, opening the door to significant process development in our shipbuilding community.

ACKNOWLEDGMENTS

This work was an element of the Design for Production task area of the U.S. Navy's Mid-Term Sealift Ship R&D Program. Technical leadership of this task area has been assigned to the Shipbuilding Technologies Department, David Taylor Model Basin (Naval Surface Warfare Center, Carderock Division). The authors wish to thank Mr. Michael Wade of the Shipbuilding Technologies Department for his valuable guidance and support. They wish also to recognize their fellow project team members from the U.S. shipbuilding industry. Without their active participation and constructive criticism the GPWBS effort would not have been able to deliver.

REFERENCES

1. Naval Ship Engineering Center, *Ship Work Breakdown Structure*. Washington, D.C.: Naval Sea Systems Command. Document No. NAVSEA 0900-LP-039-9010, 1977.
2. Naval Sea Systems Command, *Expanded Ship Work Breakdown Structure for all Ships and Ship/Combat Systems*. Washington, D.C.: Naval Sea Systems Command. Document No. NAVSEA S09040-AA-IDX-010, 0910-LP-062-8500, 1985.
3. Slemaker, Chuck M., *The Principles and Practice of Cost Schedule Control Systems*. Princeton, N.J.: Petrocelli Books, 1985.
4. Department of Defense, *Military Standard Configuration Management*. MIL-STD 973. Washington, D.C., April 17, 1992.
The WBS definition on p. 17 of reference [4] acknowledges as its source Department of Defense MIL-STD 881, *Work Breakdown Structures for Defense Materiel Items*.
5. Okayama, Y. and L.D. Chirillo, *Product Work Breakdown Structure*. Washington, D.C.: National Shipbuilding Research Program, Report No. 117, 1980.
6. Okayama, Y. and L.D. Chirillo, *Product Work Breakdown Structure, Revised Version*. Washington, D.C.: National Shipbuilding Research Program, Report No. 164, 1982.
7. Okayama, Y. and L.D. Chirillo, *Integrated Hull Construction, Outfitting and Painting (IHOP)*. Washington, D.C.: National Shipbuilding Research Program, Report No. 169, 1983.
8. Hansen, Tedd, et. al., *Product Work Classification and Coding*. Washington, D.C.: National Shipbuilding Research Program, Report No. 255, 1986.
9. Beeby, W.D., and A. R. Thompson., *A Broader View of Group Technology*. Seattle, Wash.: Engineering Division, Boeing Commercial Airplane Co. No date. Reprinted in [8].
10. Chase, Richard B. and Nicholas J. Aquilano, *Production and Operations Management: Manufacturing and Services*, 7th ed. Homewood, Ill.: Richard D. Irwin, Inc., 1995.
11. Wade, Michael, Philip C. Koenig, Zbigniew J. Karaszewski, John Gallagher, John Dougherty, and Peter MacDonald, "Midterm Sealift Technology Development Program: Design for Production R&D for Future Sealift Ship Applications." *Journal of Ship Production*, Vol. 13, No. 1, February, 1997, pp. 57-73.

Additional copies of this report can be obtained from the
National Shipbuilding Research and Documentation Center:

<http://www.nsnet.com/docctr/>

Documentation Center
The University of Michigan
Transportation Research Institute
Marine Systems Division
2901 Baxter Road
Ann Arbor, MI 48109-2150

Phone: 734-763-2465
Fax: 734-763-4862
E-mail: Doc.Center@umich.edu